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1.0 Introduction 
 
The Statewide Internet Portal Authority (SIPA) is conducting a competitive procurement 
to select a Project Management Support vendor for Colorado’s Statewide Portal Project.  
SIPA is requesting proposals from qualified vendors interested in providing professional 
support services to SIPA to assist in overseeing the Portal Integrator vendor responsible 
for the design, build, operation, maintenance and support of the Statewide Internet Web 
Portal Project.  The Portal Integrator will be progressing activities consisting of 
inter/intra/extra-net infrastructure and application development and operation in a benefit 
sharing, self-funding relationship.   
 
The Project Management Support vendor will assist the SIPA by providing independent 
verification and validation review, estimating and cost/price analyses, assistance 
analyzing marketing efforts, review of system integration initiatives, quality assurance 
and configuration management support, and conducting financial audits. 
 
The Statewide Internet Portal Authority was established in the 2004 Legislative Session 
(Senate Bill 244).  The mission of the Statewide Internet (SIPA) is to provide efficient 
and effective services for citizens through the use of modern business practices and 
innovative technology solutions.  Additional background information about the SIPA, its 
initiatives, commissions and other pertinent information can be found at: 
www.colorado.gov/protalauthority.  
 
The purpose of this document is to solicit proposals demonstrating the respective 
vendor’s experience providing project management support services, the vendor’s project 
management and technical solution and the vendor’s commercial proposal. SIPA will 
evaluate experience, approaches and commercial offer to determine which vendor offers 
the best value solution to provide the Project Management Support services. The work 
contemplated under this RFP will be contracted for using a task order contract. 

2.0 Project Background 
 
Acquiring, operating, and maintaining a Statewide Internet Web Portal capability has 
been a desire of Colorado State Government for some time. Initial efforts toward 
developing this capability were part of the New Century Colorado Project in 1999 and 
2000. Given the lack of initial funding, the project was suspended in 2001. During the 
interim, the Governor’s Office of Innovation and Technology (OIT) in cooperation with 
state agencies, collected requirements, refined approaches, and studied Internet portal 
initiatives in other states. In 2003, funding was identified by Governor Owens and 
legislation (Senate Bill 03-336) was signed on June 15, 2003 directing the Governor’s 
Office of Innovation and Technology (OIT) and the Commission on Information 
Management (IMC) to develop a detailed Statewide Portal Plan. The Portal Plan was 
delivered to the Legislature on April 16, 2004. 
 
During the 2004 Legislative Session, Senate Bill 04-244 was passed and signed by 
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Governor Owens on June 3, 2004 creating the Statewide Internet (SIPA), identifying the 
SIPA Board’s membership, and establishing the legislative guidance and direction under 
which the Authority would operate. SIPA met for the first time on August 12, 2004 and 
subsequently authorized the preparation of this solicitation document and process on 
September 2, 2004. 

3.0 Acquisition Schedule 
 
SIPA will proceed with the following dates as the RFP’s milestones leading to contract 
award.  This schedule is subject to revision. 
 

Issue RFP     November 23, 2004 
Written Questions due   December 3, 2004 
RFP Q & A’s published   December 8, 2004 
RFP proposals due    December 21, 2004 
Contract Award    January 25, 2005 

 

4.0 Proposal Submission Instructions 
 
SIPA is the sole point of contact for questions and answers regarding this RFP.  Please 
address any and all inquiries and comments regarding the RFP by fax, email or letter.  
Only written inquiries received prior to 8:00 AM on December 3 will be responded to.   
 
Mail: Statewide Internet Portal Authority 

C/O: Michael Cooke, SIPA Board Member 
Colorado Department of Revenue 
P.O. Box 17087 
Denver, CO 80217-0087 
 

Fax: (303) 866-2400 
 
Email: portalauthority@state.co.us 
 
Due Date, Time and Location 
 
All proposals to be considered must be received by post or hand delivery by 5:00 pm, 
Local Denver, CO Time, December 21, 2004 and delivered to: 
 

Statewide Internet Portal Authority 
C/O: Michael Cooke, SIPA Board Member 
State Capital Annex, Room 404 
1375 Sherman Street 
Denver, CO 80261 
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Any proposal that fails to meet the submission deadline will be rejected without opening, 
consideration, or evaluation. 
 
Format and Quantities 
 
Vendors are to submit six (6) hard copies not exceeding one hundred (100) pages not 
including the resumes that are to be provided as an appendix.  Page format shall be a 
minimum of 10 point font, double-sided (2 pages), 8.5x11 inches.  Additionally, one 
softcopy shall be submitted on a CD in WORD or PDF format. 
 

4.1 Proposal Content and Organization 
 
This section describes the minimum information to be included in the proposal.  
Prospective bidders are to provide concise, sufficient description of their approach and 
solution to the respective requirements.  Prospective bidders are encouraged to submit 
novel, innovative approaches to demonstrate relevant skills, experiences and efficiencies.  
If there are areas where the vendor proposes an alternate approach, reasoning is to be 
provided as to the benefits of the suggested alternative. 
 
The proposal is to consist of an Experience and Technical Section and of a Commercial 
Section.  The Experience section is to contain the responses to Section 4.1.1 to 4.1.4 
inclusive.  The Technical Section is to contain the responses to Section 4.1.5, and the 
Commercial Section is to contain the response to Section 4.1.6.  
 
In the Commercial Section there is to be a corresponding list of the Statement of Work 
activities containing costing information and methodology of how the services will be 
charged.  FINANCIAL INFORMATION IS NOT TO BE INCLUDED IN OTHER 
SECTIONS OF THE VENDOR’S PROPOSAL! 

4.1.1 Introduction 
 
Provide a letter identifying the names and roles of the vendor’s participants.  Identify one 
person as the vendor’s point of contact with their address, telephone numbers and email 
address.  An authorized representative of the vendor’s organization must sign the letter.  
If the vendor is a joint venture that is not a legal entity then the joint venture members are 
to sign the letter.  There is to be a statement that the vendor accepts the terms and 
conditions of the RFP without exception or amendment.   
 

4.1.2 Organization and Experience 
 
The Vendor is to state its organization’s capabilities to effectively manage and carry out 
the activities involved in providing Project Management Support services as well as the 
Contractor Resource Management activities.    
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 4.1.2.1 Organizational Structure 
 
 The vendor is to identify and discuss the roles and responsibilities of the 
participants and key individuals.  Any change to a vendor’s organization is to be 
immediately identified to Portal Authority identifying such removal, replacement or 
addition.   
 
 4.1.2.2 Organization Chart 
 
 The vendor is to provide an organizational chart identifying the participants and 
the major functions they are to be responsible for along with their reporting relationships.  
The information is to indicate the functional structure down to the respective discipline 
leader.    
 4.1.2.3 Experience 
 
 Describe no more than three (3) projects with an emphasis on providing project 
management services.  Describe the experiences of those projects and how they apply to 
Colorado’s Portal Project Management Support services requirements.  Provide the 
customer and reference contact information, contract milestone dates and the vendor’s 
proposed team and their respective roles on those projects. 
 

4.1.3 Project Team and Key Individuals 
 
Resumes of key individuals are to be provided and are to be limited to one page each, 
highlighting directly related experience.  The respective project team’s location(s) are to 
be identified.  Resumes submitted are to be of individuals that will staff this Project.   
 

4.1.4 Contract Resource Management and 
Administration 
 
Vendors are to discuss their approach to managing and administering the Contract’s 
resource requirements of Section 7.1, below, addressing such elements as initiative 
management, contract management, scheduling, cost accounting and quality control.     
 

4.1.5 Project Approach 
 
The vendor is to describe its solution for providing the Project Management Support 
services of Section 7.2 to 7.6, below.  The vendor is to provide sufficient information to 
demonstrate its organization’s and its proposed individual(s) skills to effectively provide 
these services on the ‘as required’ basis in Project Management Support role.    
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4.1.6 Commercial Proposal 
 
The Commercial Proposal is to provide a comprehensive listing of all costs for the 
services.  Vendors are required to submit itemized cost element breakdown proposals for 
items described in this RFP under a separately bound cover. All charges and costs are to 
be included in the cost sheet. All price quotations shall be valid for at least 90 days from 
the date of proposal opening.  
 
The cost element breakdown supporting the above requirements for the vendor and all 
subcontractors shall be prepared in the following format: 
 
By discipline/individual  
 Hourly Rate 
Consultants/Subcontractors 
 A 
 B 
 C 
  
The legal structure of the vendor’s organization is to be provided as it relates to providing 
and achieving the Project’s objectives and commitments.  If the vendor’s organization 
has not yet been formed, provide a brief description of the proposed structure and 
underlying agreements.    
 
Draft Contract Section 
 
Attached to this RFP is the Draft Contract.  The vendor is to provide any comments it has 
concerning the Draft Contract in this Section.  Any comment to any terms and conditions 
is to consist of an explanation of the concern or issue together with suggested alternate, 
equitable language. 
 

5.0 Basis for Award 
 
Each evaluation criteria has a maximum number of points reflecting its relative 
importance.  Each Evaluation Committee member will evaluate and score each proposal.  
Any Evaluation Committee member may or may not assign the maximum score for any 
criteria.  After completion of the individual ratings, the Evaluation Committee will 
assemble and discuss each vendor’s submittal.  Members may alter their ratings during 
the meeting; any changes are to be based solely on the criteria of this RFP.   
 
The factors that will be evaluated within each response section will include, but not 
limited to, the following elements: 
 

Organization and Experience 
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• Experience in projects of similar size and scope 
• Effective organization authority and structure 
• Realistic, efficient and effective management 
• Project references  

 
Project Team and Key Individuals 
 

• Project team experience of similar scope and complexity 
• Sufficient experience in the required different disciplines 
• Key individual experience, capabilities and functions  

 
Project Approach 

 
• Understanding Project scope and objectives 
• Understanding goals for the Project 
• Sufficiency to develop and achieve Project scope and objectives 
 

Project Management and Administration 
 

• Effective management approach 
• Understanding and managing ‘as required’ resource approach 

 
Commercial 
 

• Hourly rates and any other costs 
• Draft Contract Comments 

 
 
Upon completion of the evaluation, total scores for each vendor’s proposal will be 
calculated and the ranked list of vendors examined.  SIPA reserves the right to reject any 
or all of the proposals.  SIPA also reserves the right to waive any irregularities or 
technicalities in considering or evaluating the proposals.    
 

6.0 RFP Terms and Conditions 
 
These RFP terms and conditions govern this solicitation.  Vendors are to acknowledge 
acceptance of these terms and conditions in their proposal introduction letter to receive 
consideration of their submittal.  Evaluation and selection of the successful vendor is at 
the sole discretion of the Evaluation Committee and decisions are final. 
 
COLLUSIVE BIDDING- The vendor’s signature on their proposal cover letter is a 
guarantee that the proposal has been arrived at without collusion with other vendors.  
Vendors are not restricted to forming joint ventures, partnerships or consortia, however if 
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any participant is working in more than one such proposal team, that participant is to 
establish reasonable controls so as to not permit any flow of information across or 
amongst proposal teams and their submittals. 
 
SIPA will not be responsible for any costs incurred by any vendor in the generation or 
submission of its proposal, visits, presentations given to personnel or its designees, 
documentation provided to personnel or its designees, production of any literature, or any 
other costs incurred while participating in the proposal and evaluation process.  All 
proposals and accompanying documentation provided in response to the Request for 
Proposal, will become the property of SIPA.  
 
SIPA will exercise reasonable efforts to limit circulation of vendor's proprietary materials 
to SIPA members or their designees. Vendors must mark any submitted material, which 
they regard as confidential with a "PROPRIETARY MATERIAL" designation. Due to 
the public nature of the institution, SIPA cannot guarantee that submitted materials will 
not be reviewed by outside parties. In any case, SIPA will not be responsible for the 
inadvertent or accidental release of such materials to unauthorized parties.  
 
SIPA reserves the option to request an on-site presentation from any vendor who submits 
a proposal.  SIPA may consider informal any proposal not prepared and submitted in 
accordance with the provisions of this RFP, and reserves the right to waive any and all 
informalities or to reject any and all proposals. 

7.0 Statement of Work (SOW) 
 
The following is the outline description of the baseline activities for which the Contractor 
will be responsible.  
 
The Contractor’s team shall consist of experienced, multi-disciplined professionals 
available on an ‘as-needed’ basis.  It is not expected any one individual will be required 
on a full-time basis.  The team’s work and staffing are to be scheduled in an optimum 
manner focusing on and achieving economies and efficiencies. The team must remain 
flexible and responsive to a changing baseline management environment that often has 
new direction and revised priorities. 
 
The participants involved with this contract will be the Contractor responsible for 
performing the services identified below, SIPA, and the Portal Integrator who is 
responsible for the Portal’s infrastructure and integration implementation activities. 
 
The Contractor will review the Portal Integrator’s activities and deliverables to provide 
independent verification and validation, provide recommendations of “best practice” and 
identify any deficiencies against agreed requirements.   
 
It is important to note that the Financial Audit efforts will need to be carried out by an 
organization that is independent to the Contractor’s business operations, as access to the 
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Portal Integrator’s proprietary commercial data will be required.  This independence 
needs to be sufficient to SIPA as well as the Portal Integrator’s reasonable requirements.  
 
For additional details about the Portal Integrator’s activities, prospective bidders should 
review Section 7.0 REQUIREMENTS and Section 8.0 STATEMENT OF WORK 
contained within the Request for Proposal for an Integration Contractor to Design, Build, 
Operate, Support and Maintain a Statewide Internet Web Portal. 
  
7.1 Contractor Resource Management 
 
The Contractor shall designate one individual as Project Manager, responsible for the 
cost, schedule and technical performance of the Contractor’s services. The Contractor 
shall determine the management, organization, responsibility, controls, and the extent to 
which they apply to this project. The Contractor shall schedule work and staff in an 
optimum manner focusing on economies and efficiencies. The Contractor must remain 
flexible and responsive to a changing environment that often has new direction and 
revised priorities. The Contractor shall plan, coordinate, and supervise all assigned tasks 
to insure accomplishment within the time required and in the quality expected. The 
Contractor shall maintain an accurate, job- time-cost accounting system that will permit 
the examination of the Contractor’s cost-effectiveness and manpower utilization. 
 
7.1.1 Project Schedule and Cost 
 
The Contractor’s Project Manager shal1 produce the schedule of work that allows their 
work force to provide support and assistance as specified by SIPA. The Contractor shall 
determine all major and minor problems associated with the areas of maximizing value 
for money, scheduling techniques and shall recommend solution(s) to problems 
encountered and propose alternatives or solutions. The Contractor shall notify SIPA of 
any revisions to the methods and techniques utilized.  
 
The Contractor shall propose for review and approval by SIPA the method for tracking 
cost, schedule, and technical performance of the work of this Contract. The Contractor 
shall determine the procedures for relating cost to schedule and technical performance to 
assess the logical relationship of these three factors as they apply to relevant tasks.  The 
Contractor shall establish control over the use of man-hours in delivering the services of 
this project.  The Contractor shall determine the control needed to achieve the most 
effective call-up, as-needed resourcing approach to provide the diverse support services 
needed by this Project. 
 
7.1.2 Management Reviews 
 
The Contractor shall present and administratively support progress reviews. These 
reviews will be held at least quarterly. The topics of these reviews shall include staffing, 
management concerns, scheduling, costs, identification, and discussion of program 
issues, and status of resolved or unresolved action items from previous meetings. The 
contractor shall make input to the agenda. 
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The Contractor shall prepare and deliver Project Status Cost and Performance Reports. 
This Report shall contain a summary of staffing by category and summary of work 
performed during the reporting period; updated milestones to reflect changes in the 
project schedule; a synopsis of all meetings the Contractor has conducted in performance 
of the Contract; all approved Task Orders revisions; a synopsis of contractor proposed 
contractual amendments; a detailed description of all problems, risks, or delays 
experienced during the reporting period, and a description of all planned activity during 
the next reporting period. These reports shall indicate performance in terms of predicted 
and planned progress against actual progress. Cost performance shall include budgeted 
versus actual expenditures along with planned remaining versus budgeted remaining.  An 
analysis of variance deliverables versus cost is also required 
 
7.1.3 Deliverable Submission 
 
Task Orders will detail deliverable requirements.  Every effort will be made to provide a 
"paperless" environment. Whether the submission is electronic or paper the Contractor 
shall be responsible for tracking deliverables.  
 
7.2 Program Management  
 
The Contractor is to provide all personnel, supervision, management assistance and other 
services necessary to perform the Portal Project’s verification and validation efforts and 
owner’s representative activities in support of SIPA.  These functions are divided among 
the organizational elements of the Portal Project. The Contractor shall provide support 
necessary to analyze and support the Portal Integrator’s schedules, develop cost 
estimates, review specifications, requirements and other related documentation, and 
progress analyses of all aspects relating to the Portal Project including, but not limited to, 
contract management, financing management, risk mitigation and requirement 
sufficiency as well as validation of the Portal Integrator’s quality control processes and 
requirements management. 
 
7.2.1 Assistance in Developing Positions 
 
The Contractor shall provide recommendations to SIPA when requested in areas such as: 
 
a. Architectural changes, 
b. New or changed prototyping strategy, 
c. Incorporation (or deletion) of new (or existing) technical requirements, 
d. Changes in planned organizational usage and concepts,  
e. Sizing of impact of hardware changes on software and vice-versa, and 
f. Financing justification and cost accounting.  
 
7.2.2 Reviews and Studies 
 
As required, the Contractor shall provide reviews and/or studies of other program cost 
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analyses, technical analyses, or other related activities. The Contractor will assist in 
preparing for Milestone/Program reviews and case studies of results. The Contractor shall 
document findings, lessons learned, and report the same to SIPA in a timely manner. 
 
7.2.3 Master Program Schedule 
 
The Contractor shall assist SIPA in analyzing the Portal Integrator’s Master Program 
Schedule. This schedule is to be integrated in such a manner as to account for significant 
dependencies. This analysis shall include proposed and "what-if" schedules into the 
project office master schedule.  The Contractor shall report schedule deviations for all 
milestones when inputting proposed schedules as a subset of the Master Schedules. For 
key milestone deviations reflecting slippage, the Contractor shall identify the impact of 
the slippage and make suggestions to SIPA of action(s) necessary to achieve on-time 
completion of the end activity.  The Contractor shall validate the resource plan for 
activities undertaken by the Integrator used by the Master Program schedule. 
 
7.2.4 Program Documentation and Document Reviews 
 
The Contractor shall provide recommendations to SIPA for developing and/or 
maintaining the Portal management documentation. The Contractor is to review all 
documentation for continuity, compliance, and accuracy; provide recommendations for 
corrections and improvements. This documentation includes, but is not limited to, the 
following: 
 
a. Mission Need Statement, 
b. Operational Requirements (inclusive of RAS and support service levels), 
c. Program Life Cycle Cost Estimate, 
d. Program Baseline, 
e. Test and Evaluation Plan  
f. Modified Integrated Network Summary, 
g. Integrated Support Plan, 
h. Program Management Plan, 
i.  Risk Assessments. 
 
The Contractor shall review all Portal Integrator documentation for compliance with 
State standards and Task Order requirements from the perspective of adequacy of system 
development, quality, test and implementation.  Reviews shall provide recommendations 
for improvement and proposed solutions. The following list of characterizes the type of 
documents to be reviewed: 
 
a. System Specifications,  
b. Interface Requirements Specifications, or, Interface Control Documents,  
c. Design Specifications,  
d. Software and Hardware Requirements Traceability Reports,  
e. Software Requirements Specifications,  
f. Software Development Plan,  
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g. Software Metrics and Anomaly Reports,  
h. Software Quality Program Plans and Reports,  
i. Software User Manuals,  
j. Software Operator Manuals,  
k. Software and System Test Plans, Procedures, and Reports,  
l. Version Description Documents,  
m. Configuration Management Plans,  
n. Risk Management Plans and Reports. 
 
 
7.3 Quality Assurance/Quality Control  
 
7.3.1 Design 
 
   7.3.1.1 System Integration Initiatives 
 
   The Contractor will assist SIPA in reviewing the Portal Integrator’s integration  
   initiative proposals from the perspective of technical solution comprehensiveness, 
   standards compliance, extensibility of the integration strategy, prioritization 
   appropriateness, business case analysis, cost element breakdown analysis and initiative 
   financing solution.  The Contractor may be asked to, or suggest to SIPA, to conduct a  
   value engineering review of the proposed approach. 
 
   7.3.1.2 Technical Support and Value Engineering Reviews 
 
   The Contractor shall have a working knowledge of industry and government standards 
   on the implementation of information and telecommunications networks and systems. 
   System, hardware, and software engineering input required on engineering changes and  
   upgrades of systems are to be compatible with the State’s hardware, software and open 
   architecture standards. The Contractor shall have a working knowledge of operating 
   systems, user authentication, security, database management systems, application 
   servers, web servers, web services, networking, data communications, interfaces, and 
   data processing along with the respective tools, techniques and standards.  The  
   Contractor shall provide system engineering input to SIPA on system analysis of 
   computer technologies employed. The engineering analyses shall consider, but not be 
   limited to, life cycle costs (5-10 years), value engineering recommendations, and 
   engineering changes submitted to SIPA for approval. The analyses shall also consider 
   alternatives from the perspective that the best value, lowest risk, portable, expandable 
   and open architecture solution is being provided by the Portal Integrator.  
 
   The Contractor shall evaluate design approaches to system interfaces and the respective 
   documentation to ensure interface requirements are achieved. The Contractor shall 
   report problem areas and make specific recommendations to SIPA to resolve problems 
   or issues. The Contractor shall evaluate design approaches to hardware use, design, 
   architectures and system interfaces. The Contractor shall report problem areas and 
   make specific recommendations to the program office to resolve problems or issues. 

12 



________________________________________________________________________ 
  Statewide Internet Portal Authority (SIPA) 

   Analyses shall consider the cost-effectiveness of operations utilizing evolving 
   technology. The Contractor will review system configurations for appropriateness.  All 
   evaluations shall include recommendations and proposed modifications. 
 
   The Contractor shall evaluate specifications and drawings, including revisions; and 
   participate in design reviews and audits of those documents. The Contractor shall 
   prepare for and attend meetings, requirements reviews, design reviews, working 
   groups, and briefings related to system and software development, security and identity 
   management to assess progress against the requirements. The Contractor shall report 
   issues and/or problems and recommend to SIPA specific actions to resolve them.  
 
   The Contractor shall investigate and analyze the developer's design approach, 
   methodology, processes, and ability to efficiently and effectively meet system  
   requirements.  All evaluations shall include recommendations and proposed solutions. 
   The scope of this work shall encompass, at a minimum, supporting the following: 
 
    a. All aspects of the system design, 
    b. Formal and Informal Design Reviews, 
    c. System Developer Deliverables, 
    d. Metrics, 
    e. Test Plans, Descriptions and Reports, 
    f. Code Analysis/Inspection, 
    g. Human Factors Engineering, 
    h. Prototyping, 
    i. Assess COTS and GOTS,  
    j. Compliance with contract standards/requirements, 
    k. Compliance with Portal Authority directives, 
    l. Adequacy in supporting system development, quality, test, delivery, and field 
       support, 
    m. Changes/modifications; and, 
    n. Impact on other systems and/or subsystems. 
 
   7.3.1.3 Configuration Management 
 
   The Contractor shall provide configuration management assistance for hardware and 
   software to SIPA. These efforts shall include but not necessarily be limited to baseline 
   management, configuration management and configuration control audits. 
 
   The Contractor shall review the Portal Integrator’s configuration management system, 
   change management process, and record-keeping methodology for SIPA.  The 
   Contractor shall assure the validity of the baseline configuration control documentation 
   through periodic audits. 
 
   7.3.1.4 Portal Design and Integration Activities 
 
   The Contractor shall provide technical advice as it pertains to design reviews (e.g. 
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   design reviews, monthly and quarterly status reviews, etc.) for Portal systems to insure 
   that all aspects have received appropriate consideration, advise SIPA of the full range 
   impacts of system from requirements definition through task order negotiation and 
   implementation, and perform design trade-off analysis and support the evaluation of 
   cost impacts on design changes. The Contractor shall review program test plans and 
   procedures for an integrated assessment of program support. The Contractor shall 
   provide reports of its evaluations of the Portal Integrator's efforts in achieving 
   objectives in the above areas. 
 
   7.3.1.5 Portability, Standardization and Interoperability 
 
   The Contractor shall evaluate designs to ensure the system’s portability, standardization 
   and interoperability. 
 
7.3.2 Development 
 
   7.3.2.1 Assessment of the Portal Integrator’s Development Methodology 
 
   The Contractor shall assess the Portal Integrator’s Development Methodology to ensure 
   that it conforms to industry “best practices”. 
 
   7.3.2.2 Quality Assurance (QA) and Configuration Management (CM) 
 
   The Contractor shall assist in the evaluation of the Portal Integrator’s QA and CM 
   processes. The Contractor shall anticipate and identify problems with recommended  
   actions to SIPA to improve QA performance.  The Contractor shall review and audit 
   development progress, specifications, plans, studies and analyses, and general contract 
   data requirement deliverables. Review/audit also include reviewing systems level 
   operation and maintenance procedures, performance improvements criteria, tools 
   assessments, metrics management, configuration management, release management, 
   technical orders, maintenance practices, and technical orders. The Contractor shall 
   review analyses of hardware and software in order to determine sufficiency of process 
   control and software assurance requirements. These processes and activities shall 
   include, but not be limited, to the following: 
 
   a. Software Management and Change Processes, 
   b. Configuration Control Boards, 
   c. Developer QA and CM Processes and Procedures 
   d. Functional Configuration Audit/Physical Configuration Audit, 
   e  Software promotion strategies, coordination and ownership. 
 
   7.3.2.3 Independent Verification and Validation (IV&V) 
 
   The Contractor shall progress agreed activities to ensure via test and validation 
   procedures that the systems meets requirements and objectives, and shall help to reduce 
   total system life cycle cost by promoting the discovery of design errors early in the 
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   system development process.  Such activities include but are not limited to, reports, 
   assessments, analyses, reviews, and independent tests. 
 
   7.3.2.4 Test Witnessing 
 
   The Contractor shall attend system and software testing, and assist in the evaluation of 
   the Portal Integrator's associated test processes, organization, test plans and procedures, 
   and test results. All evaluations shall include recommendations and proposed solutions. 
   The Contractor is to provide on site witnessing support during tests to serve as a liaison 
   with SIPA. Further, the Contractor shall provide this support, as applicable, during unit, 
   subsystem, system, integration, and formal acceptance testing. Due to the rapid pace 
   and short duration of test events, quick resolution to problem situations is essential. The 
   Contractor shall provide coordination support to SIPA as required to assist in the 
   resolution of these situations. 
 
   7.3.2.5 Test and Evaluation 
 
   Test and evaluation of the Portal systems is an integral facet of the development effort. 
   Just as the traditional systems development arena is becoming evolutionary, so must the 
   test and evaluation activities. The Contractor shall analyze and report suggested metrics 
   and targets.  Test and evaluation includes the following activities: 
 
   a. Developmental or Technical Tests, 
   b. Functional tests, 
   c. Operational Tests, 
   d. Acceptance Tests, 
   e. Computer Resource Utilization Tests 
   f. Qualification Testing, 
   g. Regression Testing, 
   h. Security Testing, 
   i. Interoperability and Joint Interoperability Testing. 
 
   The Contractor shall provide a recommendation, after analysis, of the suitable size of 
    the regression test suite and what test cases should be included in the regression suite. 
 
   7.3.2.6 Support Test Planning 
 
   The Contractor shall review and analyze existing test planning documentation and 
   procedures to ensure their correctness and adequacy. The Contractor will review and 
   comment on documentation, plans and procedures concerning the testing program and 
   make recommendations for improvement.  As these documents and schedules impact 
   on many participants, the Contractor’s review shall assist in ensuring that proper 
   coordination is effected throughout the development process.  Contractor shall review 
   specific test plans to ensure coverage of testing strategies. 
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   7.3.2.7 Review Test Related Documentation 
 
   The Contractor shall review all Portal Integrator and Portal Authority related test 
   documentation. These reviews shall be accomplished in a timely and accurate fashion. 
   Particular attention must be paid to information presented, such as system details, 
   capability statements, numerical data, and schedules, to ensure they are complete and 
   properly stated. Inaccurate or incomplete data in these documents could cause serious 
   problems during test and evaluation activities. Comments based on reviews of these 
  documents shall be prepared accurately and constructively and forwarded to SIPA in a 
   timely manner. 
 
   7.3.2.8 Develop Software IV&V Audit/Checklist Forms/Reports 
 
   The Contractor shall develop forms, checklists and reports, based upon applicable 
   project standards and procedures, which will be used to assess Portal Integrator’s work  
   in the areas of software development, quality assurance, configuration management, 
   and test and evaluation. The Contractor shall audit the Portal Integrator's QA and CM 
   activities for effectiveness and compliance with industry standards. The Contractor 
   shall report on areas of concerns and improvement recommendations for improving QA 
   and CM effectiveness. 
 
7.3.3 Operations and Management 
 
   7.3.3.1 Baseline Management 
 
   The Contractor shall maintain a formal baseline configuration and update this baseline 
   as new items are approved. The Contractor shall assist SIPA in monitoring the Portal 
   Integrator’s hardware and software configuration management efforts and make 
   recommendations for correcting deficiencies and making improvements.  
 
   7.3.3.2 Software Quality Metrics 
 
   The Contractor shall coordinate with SIPA in providing recommendations to develop 
   "best practices" quality metrics process. A key emphasis of the "best practices" will be 
   the identification of initiatives for product, progress and process improvements, and the 
   control mitigation of technical/performance risks. The Contractor shall review the 
   Portal Integrator’s software and technical metric reports periodically, and evaluate these 
   for product, progress and process improvement. 
 
   7.3.3.3 Reliability, Availability and Maintainability Metrics 
 
   The Contractor shall review performance measures data and analyses from predicted 
   data and test data, evaluate allocated requirements and system design to assess the 
   ramifications to operational requirements and effectiveness, and recommend to SIPA 
   specific changes to satisfy requirements. 
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7.4 Portal Marketing 
 
The Contractor is to review the Portal Integrator’s marketing plans, marketing materials 
and analysis methodology from the perspective of sufficiency and achieving maximum 
accuracy.  The Portal Integrator’s marketing requirements consist of identifying 
constituent requirement deficiencies, forecasting adoption rates, performing pricing 
sensitivity analysis, validating that the Integrator has established a methodology for 
determining what the market will bear in terms of surcharges, service fees, or 
convenience fees, evaluating assumptions and identifying the solution the respective 
constituent group (e.g. individuals, businesses, State Agencies, political subdivisions) 
requires.  Follow-on marketing activities will consist of evaluation of target versus actual 
adoption rates and results, and how to improve a respective initiative’s performance. 
 
7.5 Financial Management   
 
7.5.1 Estimating and Cost/Price Analysis 
 
Because of the comprehensive nature of the Portal Project, its self-funded financing, and 
how it relates to the State’s IT infrastructure, it is imperative that dependable, auditable 
life cycle costs and estimates, as well as revenues, be kept current. The Portal Task 
Order’s baseline cost element breakdown needs to be initially established as it is 
necessary to track the implemented, operational solution as the respective task orders 
self-funded and subsequent benefit sharing phases’ finances rely on this data. The 
cooperative exchange of estimate and cost data is essential to the formulation of a valid 
accounting and audit position. In addition to maintaining estimating and costing data, the 
Contractor will be requested to respond to "what if" type estimate and cost questions 
based on either technical or programmatic changes in the program and to make 
recommendations.  
 
7.5.2 Cost Estimating and Analysis 
 
The Contractor shall collect, review, and update cost data for services, software and 
hardware, and prepare other cost estimates. The Contractor shall use spreadsheet models 
and other appropriate tools. SIPA will approve all the tools and the methodology used in 
cost estimating. All estimates are to be updated as required. The Contractor shall provide 
personnel cognizant with industry accepted costing methodologies. Most importantly, all 
estimates shall be documented in order to create an audit trail for SIPA and shall be 
subject to internal and external reviews.  In performing these tasks, the contractor shall 
prepare costs estimates for activities associated with: 
 
 Portal Project Management, 
 Help Desk and Training,  
 Portal Marketing efforts, 
 Portal Fund Operations, 
 Legislative Matter Analyses, 
 Portal Infrastructure, 
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Security Management Solution,  
Identity Management Solution, 
Application Integration Solution, 
Content Management Solution, 
Communication/Collaboration Solution, 

 Portal Operation,  
Hosting Solution,  

 Integrated User Applications, 
Look and Feel Refresh, 

 Electronic Payment Engine, 
 Open Architecture Solution. 
   
7.5.3 Financial Audit 
 
The Contractor shall conduct annual audits of the Portal Integrator’s task order accounts 
in accordance with generally accepted auditing standards and Government Auditing 
Standards.  The audit shall include such test of the accounting records and such other 
auditing procedures as are considered to be necessary in the circumstances.  The audit is 
to be carried out such that an unqualified opinion is rendered.  Should circumstances 
disclosed by the audit call for a more detailed investigation by the Contractor than 
necessary under ordinary circumstances, the Contractor shall inform SIPA.    
 
The audits are to be carried out by an organization that is independent to the Contractor’s 
business operations, as access to the Portal Integrator’s proprietary commercial data will 
be required.  This independence needs to be sufficient to SIPA as well as the Portal 
Integrator’s reasonable requirements.  
 
7.6 Network Security 
 
The Contractor shall have a working knowledge of network security and shall provide  
value engineering input to SIPA on the network security technologies employed. The 
analyses shall consider, but not be limited to, life cycle costs (5-10 years), value 
engineering recommendations, and engineering changes submitted to SIPA for approval. 
The analyses shall also consider alternatives from the perspective that the best value, 
lowest risk, scaleable, and open architecture solution is being provided by the Portal 
Integrator.  
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Preamble 

 
 This is a task order contract ("the Contract") between __________(hereinafter 
referred to as the "Contractor"), a company organized and existing under the laws of 
________, with its registered office at ___________________ and the Statewide Internet 
Portal Authority (hereinafter referred to as "SIPA"), with its office at _______________, 
Denver, Colorado _____. 
 
  
Article 1: Scope of Work 
 
 The Contractor shall progress all activities, including reports and all related services, 
in accordance with all the requirements of this Contract, the Statement of Work – Appendix 
A, and the respective authorized Task Orders issued by SIPA.  Each Task Order shall 
specify the Work to be performed, objectives, level of effort, third party activities, costs,  
key personnel, deliverables, acceptance criteria and performance schedule.   
 
Tasks will be defined, negotiated, and ordered by agreement of the parties based on the 
rates established in Appendix ____ and are subject to the same terms and conditions 
established in this Contract. The Contractor understands that there is no guaranteed 
minimum commitment by SIPA to issue task orders pursuant to this Contract. Changes to 
terms, conditions, and prices specified, or other provisions of the contract shall be 
completed by formal amendment and signed by SIPA. Task orders processed in 
accordance with this paragraph shall occur as follows: 
 
If SIPA has need of services, and the Contractor agrees to provide those services, SIPA 
shall provide a definition of the requirements to the Contractor. The Contractor will 
propose a price for the task using the rates agreed to and identified as Appendix ____ to 
the Contract and attached to the Contractor’s proposal. The proposal shall include the 
estimated number of hours, material costs, and amount of other elements of cost priced 
by the parties in the rates established in Appendix ____, as well as the proposed time of 
performance, in a form acceptable to SIPA. 
 
Upon negotiation and agreement of the parties concerning the statement of work, the 
price, and the time of performance, the Task Order attached as Exhibit ____ to the 
Contract shall be prepared and signed by both parties. Performance of the work and 
payment for that work shall be governed by the standards and procedures set forth in this 
Contract. Upon negotiation and acceptance of the Task Order, the Contractor warrants 
that performance will be successfully completed within the time frame and price stated in 
the task order. SIPA’s financial commitment stated in the respective Task Order shall not 
be considered valid until SIPA executes the Task Order. 
 
This Contract will be offered to political subdivisions.  SIPA, Article 33 below, must 
approve all Task Orders or other requests regarding this Contract from political 
subdivisions.  SIPA shall establish the priority of requests and determine the policies and 
procedures for providing services to political subdivisions under this Contract.  
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Article 2: Duration, Renewal, and Non-Exclusive Contract 
 
 The effective date of this contract shall be the date signed by SIPA or its designee, or 
mm.dd.yyyy, whichever is later.  Subject to the rights of either of the parties to terminate this 
Contract as elsewhere set forth herein, this Contract shall expire <TBA – initial 3 yr term>.  This 
Contract may be renewed by SIPA for two (2) two-year additional periods as agreed by the 
parties. 
 
Article 3: Consideration  
 
A. In consideration for the respective Task Order work carried out by the Contractor, 
the Contractor shall receive the agreed compensation as stipulated in the Task Order. 
 
B. The cumulative not to exceed amount for all task orders issued pursuant to this 
contract shall not exceed ________. SIPA’s financial obligation is limited by this 
amount, and the contractor shall accept no task orders, which result in a cumulative 
amount in excess of the not to exceed amount stated in this paragraph. Increases or 
decreases to the not to exceed amount shall be completed by formal amendment and 
signed by SIPA or its designee. 
 
C. SIPA shall establish billing procedures, if applicable, and requirements for 
payment due the Contractor in providing performance pursuant to this Contract. The 
Contractor shall comply with the established billing procedures and requirements for 
submission of billing statements.  SIPA shall comply with CRS 24-30-202(24) when 
paying vendors upon receipt of a correct notice of the amount due for goods or services 
provided hereunder. 
 
Article 4: Acceptance 
 
A. The Contractor shall submit a Notice of Completion to SIPA when the 
corresponding Task Order or part thereof has been completed.  Each invoice shall contain or 
be accompanied by a written notification from the Contractor that the Task Order or part 
thereof has been completed. 
 
B. SIPA shall, within fifteen (15) working days from the date of receipt of the Notice of 
Completion notify the Contractor in writing of those particulars, if any, in which the Work 
does not meet the requirements of the relevant Task Order(s).  Failure of SIPA to so notify 
the Contractor shall be deemed acceptance of the Work. 
 
C. If any work does not conform to Contract requirements, SIPA may require the 
Contractor to perform the services again in conformity with contract requirements, with 
no additional payment.  When defects in the quality or quantity of service cannot be 
corrected by re-performance, SIPA may (1) require the Contractor to take necessary 
action to ensure that the future performance conforms to Contract requirements and (2) 
equitably reduce the agreed consideration due the Contractor to reflect the reduced value 
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of the work.  These remedies in no way limit the remedies available to SIPA in the 
termination provision of the Contract, or remedies otherwise available at law. 
 
Article 5: Taxes and Duties 
 
A. SIPA, as purchaser, is exempt from all federal excise taxes under Chapter 32 
of the Internal Revenue Code [No. 84-730123K] and from all state and local 
government use taxes [C.R.S. 39- 26-114(a) and 203, as amended]. The Contractor is 
hereby notified that when materials are purchased for the benefit of SIPA, such 
exemptions apply except that in certain political subdivisions the vendor may be 
required to pay sales or use taxes even though the ultimate product or service is 
provided to SIPA. These sales or use taxes will not be reimbursed by SIPA. 
 
B. The Contractor shall be responsible for, and shall hold SIPA harmless from, all 
taxes, duties, and similar liabilities which may arise under the Contractor's national, federal, 
state, or local laws, and which become due by reason of the performance of the Work under 
this Contract or any subcontract hereunder, and shall comply with any requirements of such 
laws as may be necessary to effectuate this Contract. 
 
Article 6: Warranty 
 
 The Contractor warrants that the Work to be performed hereunder shall be carried 
out with reasonable skill, care and diligence.  This warranty is without prejudice to, or 
forfeiture of, any other rights and remedies SIPA may have under this Contract or at law or 
equity. 
 
Article 7: Rights in Data, Documents and Computer Software or Other 

Intellectual Property 
 
A. All intellectual property including without limitation, databases, software, 
documents, research, programs and codes, as well as all, reports, studies, data, 
photographs, negatives or other documents, drawings or materials prepared by the 
Contractor in the performance of its obligations under this contract shall be the exclusive 
property of SIPA.  Unless otherwise stated, all such materials shall be delivered to SIPA 
by the Contractor upon completion, termination, or cancellation of this Contract or each 
Task Order. Contractor shall not use, willingly allow or cause to have such materials used 
for any purpose other than the performance of the Contractor’s obligations under this 
contract without a prior written consent of SIPA.  All documentation, accompanying the 
intellectual property or otherwise, shall comply with SIPA requirements which include 
but is not limited to all documentation being in a paper, human readable format which is 
useable by one who is reasonably proficient in the given subject area. 
 
B. All right, title and interest in and to all copyrights in the Work created and delivered 
hereunder are hereby assigned SIPA.  The Contractor hereby waives all moral rights with 
respect to the assigned copyrights under this paragraph.  When applicable, the Contractor 
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hereby agrees that the Work delivered under this Contract shall constitute SIPA proprietary 
data and shall be marked accordingly. 
 
C. The Contractor agrees to and does hereby grant to all State agencies, political 
subdivisions of the State and the United States Government irrevocable, nonexclusive, 
non-transferable and royalty-free license to use, according to law, any material or article 
and use any method that may be developed as a part of the work under this Contract.  The 
Contractor shall be permitted to use, according to law, any material or article and use any 
method that may be developed as a part of the work under this Contract elsewhere in 
connection with work for any other political subdivision of the State, as well as the 
United States Government.  
 
D. Contractor agrees not to use any information, designs, data or other intellectual 
property provided SIPA hereunder or to which SIPA has exclusive rights other than for 
purposes of this Contract.  
 
E. All confidential and proprietary data shall be marked as such under this Contract 
provided always that such marking shall not itself be considered dispositive of the right, title 
and interest thereto. 
 
F.  The Contractor shall cooperate in all ways necessary to ensure that SIPA may 
obtain, exercise or protect its rights under this Article 7.  The Contractor shall ensure that 
any and all of its subcontractors or suppliers of any tier are obligated to do what is necessary 
in order to fulfill SIPA’s rights granted under this Article 7.  The Contractor warrants that it 
has or will obtain full power and authority to carry out the provisions of this Article 7 from 
all persons and other entities who perform any work under this Contract or any subcontract 
related hereto. 
 
Article 8: Intellectual Property Indemnification 
 
A. Contractor shall defend, at its sole expense, any claim(s) or suit(s) brought against 
SIPA alleging that the use by SIPA of any product(s), or any part thereof, supplied by 
Contractor under the Contract constitutes infringement of any patent, copyright, 
trademark, or other proprietary rights, provided that SIPA gives Contractor written notice 
within twenty (20) days of receipt by SIPA of such notice of such claim or suit, provides 
assistance and cooperation to Contractor in connection with such action, and Contractor 
has sole authority to defend or settle the claim.  Contractor shall consult SIPA regarding 
such defense and SIPA may, at its discretion and expense, participate in any defense.  
Should SIPA not choose to participate, Contractor shall keep SIPA advised of any 
settlement or defense. 
 
B. Contractor shall have liability for all such claims or suits, except as expressly 
provided herein, and shall indemnify SIPA for all liability incurred by SIPA as a result of 
such infringement.  Contractor shall pay all reasonable out-of-pocket costs and expenses, 
and damages finally awarded by a court of competent jurisdiction, awarded or agreed to 
by Contractor regarding such claims or suits. 
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C. If the product(s), or any part thereof, become the subject of any claim, suit or 
proceeding for infringement of any patent, trademark or copyright, or in the event of any 
adjudication that the product(s), or any part thereof, infringes any patent, trademark or 
copyright, or if the sub-license or use of the product(s), or any part thereof, is enjoined, 
Contractor, after consultation with SIPA, shall do one of the following at Contractor’s 
expense:  (a) produce for SIPA the right under such patent, trademark or copyright to use 
or sub-license, as appropriate, the product or such part thereof; or (b) replace the 
product(s), or part thereof, with other suitable products or parts confirming to the original 
license and SIPA specifications; or (c) suitably modify the products, or parts thereof.  
Except as otherwise expressly provided herein, Contractor shall not be liable for any 
costs or expenses incurred without its prior written authorization. 
 
D. Contractor shall have no obligation to defend against or to pay any costs, damages 
or attorney’s fees with respect to any claim based upon: (a) the use of any altered release 
if Contractor had not consented to the alteration, or (b) the combination, operation or use 
of the product(s) with programs or data which were not furnished by Contractor, if such 
infringement would have been avoided if the programs or data furnished by persons or 
entities other than Contractor had not been combined, operated or used with the 
products(s), or (c) the use of product(s) on or in connection with equipment or software 
not permitted under the Contract if such infringement would have been avoided by not 
using the product(s) on or in connection with such other equipment or software. 
 
Article 9: SIPA-Furnished Documents, Examination and Ownership 
 
A. With respect to any documents that SIPA is required to provide or does provide to 
the Contractor pursuant to this Contract, the Contractor shall exercise due care to ensure that 
such documents are sufficient for the performance of this Contract, and that they contain no 
manifest errors.  The Contractor shall give SIPA written notice within fifteen (15) days of 
the event that it discovers any error, omission or anomaly in any such document at any time. 
 
B. Any reports, studies, photographs, negatives or other documents or drawings 
prepared by Contractor in the performance of its obligations under this Contract shall be 
the exclusive property of SIPA.  The Contractor upon completion, termination, or 
cancellation of this contract shall deliver such materials SIPA.  Contractor shall not use, 
willingly allow, or cause to have such materials used for any purpose other than the 
performance of Contractor's obligations under this contract without the prior written 
consent of SIPA. 
 
Article 10: Confidentiality 
 
Proprietary information for the purpose of this contract is information relating to a 
party’s research, development, trade secrets, business affairs, internal operations 
and management procedures and those of its customers, clients or affiliates, but 
does not include information lawfully obtained by third parties, which is in the 
public domain, or which is developed independently. 
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 Neither party shall use or disclose directly or indirectly without prior written 
authorization any proprietary information concerning the other party obtained as a result 
of this contract. Any proprietary information removed from SIPA’s site by the Contractor 
in the course of providing services under this contract will be accorded at least the same 
precautions as are employed by the Contractor for similar information in the course of its 
own business. 
 
A. The Contractor shall have the following obligations with respect to the information 
contained in this Contract, including any work package(s); any reports or work provided by 
the Contractor hereunder; all proprietary data; and any information supplied to the 
Contractor by or on behalf of SIPA in connection with this Contract that is identified as 
confidential at the time it is so supplied.  Such identification shall be made or confirmed in 
writing. 
 
 (1) The Contractor shall take all reasonable measures to protect the 

confidentiality of such information. 
 
 (2) The Contractor agrees that it shall use such information solely in 

connection with this Contract, unless alternative uses are explicitly 
authorized by SIPA with respect to specifically designated information. 

 
 (3) The Contractor shall not disclose such information to third parties, or have 

it disclosed, in any manner or form, so long as it remains confidential, 
without the explicit authorization of SIPA 

 
B. Subject always to any rights in or licence to the same granted to SIPA herein, SIPA 
shall have obligations reciprocal to those in this Article above with respect to any 
information that is supplied to SIPA by or on behalf of the Contractor within the scope of 
this Contract that is identified as confidential at the time it is so supplied and is proprietary 
to the Contractor.   
 
C. Paragraphs A and B of this Article shall continue to apply, irrespective of any 
expiration or termination of this Contract, unless and until such time as such information 
comes into the receiving party's lawful possession independent of disclosure in connection 
with this Contract, or otherwise lawfully to the general public. 
 
D. Notwithstanding the fact that the information described in paragraph A above may 
now or in the future become embodied in a product offered for sale, lease or licence, by 
SIPA (i) due to the fact that the Contractor's work hereunder puts the Contractor in a 
superior position to understand such products, the Contractor agrees that it will not, 
undertake to reverse engineer such products and it will not participate or assist in any effort 
to do so;  (ii) this shall not be considered a disclosure to the general public. 
 
E. Contractor shall restrict disclosure of information to the minimum number of 
persons required to enable the Contractor to carry out the Work.  The Contractor may 
discuss with relevant members of staff of the Contractor having special knowledge of 
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finance, administration and the like, only the information in broad outline not involving any 
unnecessary disclosure of technical details not essential to the proper conduct of the 
discussion. 
 
Article 11: Public Release of Information 
 
 The Contractor shall obtain the written approval of SIPA concerning the content and 
timing of news releases, articles, brochures, advertisements, prepared speeches, and other 
information releases to be made by the Contractor or any of its subcontractors concerning 
this Contract or the work performed or to be performed hereunder.  SIPA shall be given a 
reasonable time to review the proposed text prior to the date scheduled for its release. 
 
Article 12: Consequences of Force Majeure 
 
A. The purpose of this Article is to establish the consequences of force majeure events 
preventing either party from complying with any of its obligations under this Contract. 
 
B. As used in this Article, the term "force majeure" refers to events extrinsic to this 
Contract that are beyond the reasonable control of, and not attributable to negligence or 
other fault of, the party relying on such events to excuse its failure to perform.  The term 
does not include strikes or other events caused by labor disputes, unless such strikes or other 
events are part of national or regional disputes. 
 
C. Any party whose ability to perform is affected by a force majeure event shall take all 
reasonable steps to mitigate the impact of such event. 
 
D. If the effect of a force majeure event is temporary, subject to Paragraph E of this 
Article, the party so affected shall not be responsible for any consequent delay, and the 
relevant schedule or time period shall be extended accordingly, if and only if notice of the 
event is given to the other party within seven (7) days after the event has occurred.  At the 
time of the initial notice of the occurrence of the event, or as soon thereafter as possible, the 
party affected shall inform the other party of the extent of the delay expected as a result of 
the event. 
 
E. In the case of one or more force majeure events having a temporary effect on the 
ability of the Contractor to comply with the schedule in any work package, if the effect is, or 
will be, to delay such schedule by more than ninety (90) days, or in the case of force 
majeure events permanently preventing the Contractor from complying with said schedule, 
SIPA may declare this Contract to be terminated, in whole or in part.  In such event SIPA's 
sole liability shall be to pay the Contractor for work carried out up to the date of termination, 
including work carried out under any uncompleted task order. 
 
Article 13: Conformance with Law and Governmental Authorizations 
 
The Contractor and its agent(s) shall at all times during the term of this contract strictly 
adhere to all applicable federal laws, state laws, Executive Orders and implementing 
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regulations as they currently exist and may hereafter be amended.  The Contractor shall 
be responsible for obtaining all governmental authorizations necessary for the performance 
of the Contractor's obligations hereunder.  In the event that the Contractor fails to obtain any 
such authorization as may be necessary to complete any Work, SIPA may at any time 
terminate the Contract or such element of Work in which event the Contractor shall refund 
all payments made by SIPA with respect to such work. 
 
Article 14: Termination  
 
A. Termination for Default: SIPA may terminate the contract for cause. If SIPA 
terminates the contract for cause, it will first give ten (10) days prior written notice to the 
Contractor, stating the reasons for cancellation, procedures to correct problems, if any, 
and the date the contract will be terminated in the event problems have not been 
corrected. In the event this contract is terminated for cause, SIPA will only reimburse the 
Contractor for accepted work or deliverables received up to the date of termination. In the 
event this contract is terminated for cause, final payment to the Contractor may be 
withheld at the discretion of SIP until completion of final audit. Notwithstanding the 
above, the Contractor may be liable to SIPA for SIPA's damages. If it is determined that 
the Contractor was not in default then such termination shall be treated as a termination 
for convenience as described herein.   
 
B. Termination for Convenience: SIPA shall have the right to terminate this contract 
by giving the Contractor at least twenty (20) days prior written notice. If notice is so 
given, this contract shall terminate on the expiration of the specified time period, and the 
liability of the parties hereunder for further performance of the terms of this contract shall 
thereupon cease, but the parties shall not be released from the duty to perform their 
obligations up to the date of termination. 
 
C. Immediate Termination: This contract is subject to immediate termination by 
SIPA in the event that SIPA determines that the health, safety, or welfare of persons 
receiving services may be in jeopardy.  Additionally, SIPA may immediately terminate 
this contract upon verifying that the Contractor has engaged in or is about to participate 
in fraudulent or other illegal acts. 
 
D. Termination for Financial Exigency: SIPA shall have the right to terminate this 
contract for financial exigency by giving the Contractor at least thirty (30) days prior 
written notice. For the purposes of this provision, a financial exigency shall be a 
determination made by the Colorado legislature or its Joint Budget Committee that the 
financial circumstances of SIPA are such that it is in the best interest of SIPA to 
terminate this contract. If notice of such termination is so given, this contract shall 
terminate on the expiration of the time period specified in the notice, and the liability of 
the parties hereunder for further performance of the terms of this contract shall thereupon 
cease, but the parties shall not be released from the duty to perform their obligations up to 
the date of termination. 
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E. In the event that SIPA terminates this contract under the Termination for 
Convenience or Termination for Financial Exigency provisions, the Contractor is entitled 
to submit a termination claim within ten (10) days of the effective date of termination.  
The termination claim shall address and SIPA shall consider paying the following costs:  

1. the contract price for performance of work, which is accepted by SIPA, up to the 
effective date of the termination. 

2. reasonable and necessary costs incurred in preparing to perform the terminated 
portion of the contract 

3. reasonable profit on the completed but undelivered work up to the date of 
termination 

4. the costs of settling claims arising out of the termination of subcontracts or orders, 
not to exceed 30 days pay for each subcontractor 

5. reasonable accounting, legal, clerical, and other costs arising out of the 
termination settlement. 

    
In no event shall reimbursement under this clause exceed the contract amount 

reduced by amounts previously paid by SIPA to the Contractor.   
 
F. SIPA shall have the right to terminate this Contract, in whole or in part, at any time 
and with immediate effect, in any of the following events: 
 
 (1) If the Contractor goes into liquidation, administration, or if its financial 

position is such that, within the framework of its national law, legal action 
leading toward liquidation may be taken against it by its creditors. 

 
 (2) If the Contractor resorts to fraudulent practices in connection with the 

Contract, including, but not limited to: 
 
  (a) Deceit concerning the nature, quality, or quantity of goods and 

services required to be rendered under this Contract; or 
 

(b) The giving or offering of gifts or remuneration for the purposes of 
bribery to any person in the employ SIPA, or acting on behalf of any of 
them, irrespective of whether such bribes or remuneration are made on 
the initiative of the Contractor or otherwise. 

 
 (3) In the event of such termination, SIPA’s remedies shall be the same as in 

the case of discharge for breach of contract by the Contractor. 
 
Article 15: Applicable Law 
 
 This contract shall be governed by the laws of, and adjudicated in, the State of 
Colorado.  The Contractor agrees to comply with all applicable Federal, State and local 
laws, rules and regulations in its performance hereunder.  The parties agree that venue for 
any action related to performance of this Contract shall be in the City and County of Denver, 
Colorado. 
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Article 16: Dispute Resolution 
 
Except as herein specifically provided otherwise, disputes concerning the 
performance of this Contract which cannot be resolved by the designated Contract 
Representatives shall be referred in writing to a senior departmental management 
staff designated by SIPA and a senior manager designated by the Contractor.  
Failing resolution at that level, disputes shall be presented in writing to 
_________________ and the Contractor's chief executive officer for resolution.  This 
process is not intended to supersede any other process for the resolution of 
controversies provided by law. 
 
Article 17: Key Personnel 
 
A. The Contractor agrees that the individual(s) nominated in each Task Order are 
necessary for the successful completion of the Work to be performed under this Contract. 
 
B. Such Key Personnel shall not be removed from the performance of the Work under 
this Contract unless replaced with personnel of substantially equal qualifications and ability.  
SIPA shall have the right to review the qualifications of any proposed replacements and, if 
for good and sufficient reasons SIPA deems such personnel to be unsuitable, SIPA may 
require the Contractor to offer alternative candidates where such are available. 
 
C. Notwithstanding its role in approving Key Personnel and their replacements, SIPA 
shall have no supervisory control over their work, and nothing in this Article shall relieve 
the Contractor of any of its obligations under this Contract, or of its responsibility for any 
acts or omissions of its personnel. 
 
Article 18: Changes 
 
A. At any time during the period of this Contract, SIPA may request changes in the 
Work, so long as such changes are within the general scope of the Contract.  The Contractor 
may also propose changes for consideration by SIPA. 
 
B. A change request from SIPA must be identified as such, must be made or confirmed 
in writing, and must be signed by the Responsible Officer identified in Paragraph A of 
Article 21 hereof, entitled Responsible Officers.  If any other conduct by the responsible 
officer or any other representative of SIPA is construed by the Contractor as possibly 
constituting a change request or an interpretation of the Contract requirements inconsistent 
with the Contractor's understanding of those requirements, the Contractor shall promptly 
notify SIPA and request clarification. 
 
C. Within fourteen (14) days after receiving a change request from SIPA, the 
Contractor shall submit to SIPA a contract change notice in accordance with the 
requirements of Paragraph D of this Article.  The Contractor may request a longer period to 
prepare the contract change notice, but the Contractor shall make any request for such a 
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longer period within seven (7) days after the Contractor receives the change request.  SIPA 
shall not unreasonably withhold its consent to a request for such a longer period, taking into 
account the nature of the change request, but SIPA may also take into account the impact of 
such an extension on the performance schedule. 
 
D. Whether submitted in response to a change request initiated by SIPA, or initiated by 
the Contractor, the contract change notice shall itemize, in a format specified by SIPA, any 
impact that the change would have on the technical requirements, price, performance 
schedule, or other terms and conditions of this Contract.  Where appropriate, the contract 
change notice shall also suggest any revised language for the Contract, including any of its 
Annexes that would be necessary to implement the change. 
 
E. Any claim by the Contractor for adjustment of the technical requirements, price, 
performance schedule, or other terms and conditions of this Contract, attributable to a 
change, shall be deemed waived unless asserted in the contract change notice. 
 
F. If the cost of any materials that would be made obsolete as a result of a change is 
included in the Contractor's claim for adjustment: 
 
 (1) To the extent that such materials have resale, reuse, or salvage value to the 

Contractor or its subcontractors or suppliers, SIPA shall be entitled to a 
credit. 

 
 (2) If such materials have no such resale, reuse, or salvage value, SIPA shall 

have the right to prescribe their manner of disposition. 
 
G. After SIPA receives a sufficiently detailed contract change notice, and after any 
negotiations with respect to the adjustments claimed by the Contractor, the following 
outcomes are possible: 
 
 (1) SIPA may decide not to proceed with implementation of the change. 
 
 (2) SIPA may decide to implement the change, in which case: 
 
  (a) If the parties have reached agreement about the adjustments to be 

made in the Contract, the Contractor shall proceed with 
implementation as agreed. 

 
  (b) If the parties are unable to reach such an agreement, the 

provisions of Article 16 hereof, entitled Dispute Resolution, shall 
apply. 

 
  (c) Pending any negotiation, SIPA may direct the Contractor to 

proceed with implementation of the change, subject to any 
adjustments subsequently agreed or awarded. 
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H. SIPA may also direct the Contractor to proceed with implementation of a change 
prior to preparation of a complete contract change notice, subject to any adjustments 
subsequently agreed or awarded. 
 
I. SIPA's right to direct the Contractor to proceed with implementation of a change 
pursuant to Paragraph G(2)(c) or H of this Article shall be subject to the Contractor's ability 
to do so, taking into account the resources, facilities, supplies, and services available to it, 
and may also be subject to a stipulated financial limit. 
 
Article 19: Assignment of Contract 
 
A. The Contractor shall not assign or delegate, either in whole or in part, this Contract 
or any of the Contractor's rights, duties, or obligations hereunder to any person or entity 
without the prior express written approval of SIPA, which shall be at SIPA's sole discretion. 
 
B. Notwithstanding any conditions under which SIPA may grant such approval, the 
Contractor shall remain a guarantor to SIPA of the performance of the assigned or delegated 
duties and obligations in accordance with this Contract and all applicable laws. 
 
Article 20: Responsible Officers 
 
A. The responsible officers of the parties may be changed from time to time by notice 
to the other party.  Until further notice, the Responsible Officer for SIPA shall be 
_________, and for the Contractor ___________. 
 
B. For the purpose of administration of this Contract, any communications between 
SIPA and the Contractor shall be enforceable and binding upon the parties only if signed by 
the appropriate Responsible Officers. 
 
C. The Contract is subject to such modifications as may be required by changes in 
Federal or State law, or their implementing regulations.  Any such required modification 
shall automatically be incorporated into and be part of the contract on the effective date 
of such change as if fully set forth herein.  Except as provided above, no modification of 
the Contract shall be effective unless agreed to in writing by both parties in an 
amendment to the Contract that is properly executed and approved in accordance with 
applicable law. 
 
Article 21: Communications 
 
A. All notices, reports, invoices and other correspondence to be provided to SIPA or the 
Contractor pursuant to this Contract shall be sent for the attention of the responsible officers 
referred to in Paragraph A of Article 20 hereof, entitled Responsible Officers, at the 
following addresses: 
 
 SIPA: CONTRACTOR: 
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B. All communications pertinent to this Contract shall be made or confirmed in writing, 
including telegram, telex, or facsimile. 
 
C. All documentation and communications required under this Contract shall be in the 
English language. 
 
Article 22: Time Limits 
 
 Any time limits to which this Contract binds the Contractor or SIPA shall be 
counted in calendar days from the day following that of the event marking the start of the 
time limit, and shall end on the last day of the period laid down.  When the last day of a time 
limit is a Saturday or Sunday, or a legal holiday in the country in which the particular 
contractual performance is required, such time limit shall be extended to the first working 
day following. 
 
Article 23: Conflict of Interest 
 

During the term of this contract, the Contractor shall not engage in any business 
or personal activities or practices or maintain any relationships which conflict in any way 
with the Contractor fully performing his/her obligations under this contract. 
 
 Additionally, the Contractor acknowledges that, in governmental contracting, 
even the appearance of a conflict of interest is harmful to the interests of SIPA.  Thus, the 
Contractor agrees to refrain from any practices, activities or relationships which could 
reasonably be considered to be in conflict with the Contractor's fully performing his/her 
obligations to SIPA under the terms of this contract, without the prior written approval of 
SIPA. 
 
 In the event that the Contractor is uncertain whether the appearance of a conflict 
of interest may reasonably exist, the Contractor shall submit to SIPA a full disclosure 
statement setting forth the relevant details for SIPA’s consideration and direction.  
Failure to promptly submit a disclosure statement or to follow SIPA’s direction in regard 
to the apparent conflict shall be grounds for termination of the contract. 
  
 Further, the Contractor shall maintain a written code of standards governing the 
performance of its agent(s) engaged in the award and administration of contracts.  Neither 
the Contractor nor its agent(s) shall participate in the selection, or in the award or 
administration of a contract or subcontract supported by Federal funds if a conflict of 
interest, real or apparent, would be involved.  Such a conflict would arise when: 
 
1.  The employee, officer or agent; 
2.  Any member of the employee’s immediate family; 
3.  The employee’s partner; or 
4. An organization which employees, or is about to employ, any of the above, 
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has a financial or other interest in the firm selected for award.  Neither the Contractor nor 
its agent(s) will solicit nor accept gratuities, favors, or anything of monetary value from 
Contractor’s potential contractors, or subcontractors. 
 
Article 24: Insurance - Contractor 
 

During the term of this contract, and any extension(s) thereof, Contractor agrees 
that it will keep in force an insurance policy or policies, issued by a company authorized 
to do business in Colorado, in the kinds and minimum amounts specified below.   

 
1. Standard Worker's Compensation and Employers' Liability as required by state 

statute, including occupational disease; covering all employees on or off the 
work site, acting within the course and scope of their employment. 

2. General, Personal Injury, Professional (where applicable), Automobile Liability 
(including bodily injury, personal injury and property damage) with minimum 
coverage of: 

a. Occurrence basis policy: combined single limit of $600,000 or Claims-
Made policy: combined single limit of $600,000; plus an endorsement, 
certificate, or other evidence that extends coverage two years beyond 
the performance period of the contract. 

b. Annual Aggregate Limit policy: Not less than $1,000,000 plus 
agreement that the Contractor will purchase additional insurance to 
replenish the limit to $1,000,000 if claims reduce the annual aggregate 
below $600,000. 

1. The State of Colorado shall be named as an additional insured on all liability 
policies (except for Professional liability coverage). 

2. The insurance shall include provisions preventing cancellation without thirty 
(30) calendar days prior written notice to SIPA by certified mail. 

3. Upon execution of this contract, the Contractor shall provide to SIPA 
additional insured endorsements and certificates of the required insurance 
coverage. 

4. The Contractor shall provide such other insurance as may be required by law, 
or in a specific solicitation. 

5. If the Contractor is a "public entity" within the meaning of the Colorado 
Governmental Immunity Act, C.R.S. 24-10-101, et seq. as amended ("Act"); 
the Contractor shall maintain such insurance, by commercial policy or self-
insurance, as is necessary to meet the Contractor's liabilities under the Act.  
Upon request by SIPA, proof of such insurance shall be provided. 

 
Article 25: Maintenance, Monitoring, Audit and Inspection of Records 
 
A. The Contractor shall maintain a complete file of all records, documents, 
communications, and other written materials which pertain to the operation of programs 
or the delivery of services under the Contract, and shall maintain such records for a 
period of three (3) years after the date of termination of the Contract or final payment 
hereunder, whichever is later, or for such further period as may be necessary to resolve 
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any matters which may be pending. All such records, documents, communications, and 
other materials shall be the property of SIPA, and shall be maintained by the Contractor 
in a central location and the Contractor shall be custodian on behalf of SIPA. 
 
B. The Contractor shall permit SIPA, the State, Federal Government, or any other 
duly authorized agent of a governmental agency to audit, inspect, examine, excerpt, copy 
and/or transcribe Contractor’s records during the term of the Contract and for a period of 
three (3) years following termination of the Contract or final payment hereunder, 
whichever is later, to assure compliance with the terms hereof, or to evaluate the 
Contractor’s performance hereunder.  The Contractor shall also permit these same 
described entities to monitor all activities conducted by the Contractor pursuant to the 
terms of the Contract.  As the monitoring agency may in its sole discretion deem 
necessary or appropriate, such monitoring may consist of internal evaluation procedures, 
examination of program data, special analyses, on-site checks, or any other reasonable 
procedure.  If a material inaccurate accounting (greater than 5% discrepancy) is 
uncovered in an audit, the Contractor in addition to correcting such error shall reimburse 
SIPA for such costs incurred in conducting that audit. 
 
Article 26: Independent Contractor 
 
The Contractor shall perform its duties hereunder as an independent contractor and not as 
an employee.  Neither the Contractor nor any agent or employee of the Contractor shall be 
or shall be deemed to be an agent or employee of SIPA.  Contractor shall pay when due all 
required employment taxes and income tax and local head tax on any monies paid or 
received pursuant to this Contract.  Contractor acknowledges that the Contractor and its 
employees are not entitled to unemployment insurance benefits unless the Contractor or a 
third party provides such coverage and that SIPA does not pay for or otherwise provide 
such coverage.  Contractor shall have no authorization, express or implied, to bind SIPA to 
any agreements, liability or understanding except as expressly set forth herein.  Contractor 
shall provide and keep in force worker’s compensation (and show proof of such insurance) 
and unemployment compensation insurance in the amounts required by law, and shall be 
solely responsible for the acts of the Contractor, its employees and agents. 
 
Article 27: Severability 
 
To the extent that this contract may be executed and performance of the obligations of the 
parties may be accomplished within the intent of the contract, the terms of this contract 
are severable, and should any term or provision hereof be declared invalid or become 
inoperative for any reason, such invalidity or failure shall not affect the validity of any 
other term or provision hereof.  The waiver of any breach of a term hereof shall not be 
construed as waiver of any other term. 
 
Article 28: Permits and Licenses 
 
The Contractor shall procure all permits and licenses, pay all charges, fees and taxes and incidentals that 
may be required for the lawful prosecution of the work.  Any software licenses required will be procured by 
the Contractor, unless otherwise agreed. 
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Article 29: Waiver 
 
Any waiver by any party hereto with regard to any of its rights hereunder shall be in writing and shall not 
constitute or act as a waiver to any future rights, which such party might have hereunder. 
 
Article 30: Third Party Beneficiaries 
 
It is expressly understood and agreed that the enforcement of the terms and 
conditions of the Contract and all right of action relating to such enforcement, shall 
be strictly reserved to SIPA and the Contractor.  Nothing contained in this Contract 
shall give or allow any claim or right of action whatsoever by any other third 
person.  It is the express intention of SIPA and the Contractor that any such person 
or entity, other than SIPA or the Contractor, receiving services or benefits under 
this agreement shall be deemed an incidental beneficiary only. 
 
Article 31: Governmental Immunity 
 
Notwithstanding any other provision of the Contract to the contrary, no term or condition 
of the Contract shall be construed or interpreted as a waiver, express or implied, of any of 
the immunities, right, benefits, protection, or other provisions of the Colorado 
Governmental Immunity Act, Section 24-10-101, et.seq., CRS, as now or hereafter 
amended.  The parties understand and agree that liability for claims for injuries to persons 
or property arising out of negligence of SIPA, the State of Colorado, its department, 
institutions, agencies, boards, officials and employees is controlled and limited by the 
provisions of Section 24-10-101, et.seq., CRS, as now or hereafter amended and the risk 
management statues, Section 24-30-1501, et.seq., CRS, as now or hereafter amended. 
 
Article 32: Hardware and Software Ownership  
 
 At the conclusion of the Contract, whether under Article 2, Duration and Renewal of 
Contract, or under Article 14, Termination, SIPA shall own all hardware and software 
licenses acquired under the Contract that is not explicitly dealt with under Article 7, Rights 
in Data, Documents and Computer Software or Other Intellectual Property, above.    
 
Article 33: Entire Agreement 
 
 This Contract constitutes the entire agreement between the parties with respect to the 
subject matter hereof, and supersedes all prior or contemporaneous correspondence, 
representations, proposals, negotiations, understandings, or agreements of the parties, 
whether oral or written.  The parties also hereby acknowledge that there are no collateral 
contracts between them with respect to the subject matter hereof. 
 
In the event of conflicts or inconsistencies between the contract and its exhibits, the RFP, 
or the Proposal, such conflicts shall be resolved by reference to the documents in the 
following order of priority, unless otherwise indicated in the contract. 
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(1) Colorado Special Provisions 
(2) Contract 
(3) Statement of Work 
(4) Request for Proposal  
(5) Contractor’s Proposal 

 
 IN WITNESS WHEREOF, the parties hereto have signed this Contract in 
duplicate. 
 
Contractor SIPA 
 
 
BY:  _____________________________ BY: _____________________________ 
 
Typed Name:  _____________________ Typed Name:  ______________________                         
Title:  __________________________ Title:  ___________________________                                   
Date:  ___________________________ Date:  _____________________________  
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SAMPLE TASK ORDER 
 
Exhibit _____ 
 
Date: ______________ SIPA Fiscal Year: ________ Task Order Letter No. _______ 
 
In accordance with Paragraph _____ of contract SIPA and (contractor’s name) covering 
the period of (contract start date) through (contract end date) the undersigned agree that 
the supplies/services affected by this task order letter are modified as follows: 
 
Task Order Description 
The contractor shall perform the task in accordance with (the following 
specifications/statement of work) described in the contractor's task order proposal dated 
_______, as amended by amended task order proposal dated ______________, both of 
which are hereby incorporated by reference. 
 
Price/Cost 
 
The maximum amount payable by SIPA for (service/supply) described above is ($ ). The 
total contract value to include all previous amendments, task orders, etc., is ($ ___) 
 
Performance Period 
 
The contractor will complete the performance in this task order by _________________. 
This task order is executed pursuant to Paragraph ____ of the original contract. The 
parties agree that all work shall be performed according to the standards, procedures, and 
terms set forth in the original contract. In the event of any conflict or inconsistency 
between this amendment and the original contract, such conflict or inconsistency shall be 
resolved by reference to these documents in the following order: Special Provisions, 
original contract, attachments/exhibits to the original contract, this task order letter, 
attachments/exhibits to this task order letter. 
 
The effective date of this task order is upon approval by SIPA or (date), 20__, whichever 
is later. 
 
Please sign, date, and return all copies of this letter on or before ___________________ 
20____. 
 
Contractor Name:     Statewide Internet Portal Authority: 

 
By: ________________________   By: ________________Date: ________ 
Name ______________________  Name____________________________ 
Title _______________________  Title_____________________________ 
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SPECIAL PROVISIONS 
 

 
1. INDEMNIFICATION. 
The Contractor shall indemnify, save, and hold harmless SIPA, its employees and agents, against any and all claims, 
damages, liability and court awards including costs, expenses, and attorney fees incurred as a result of any act or 
omission by the Contractor, or its employees, agents, subcontractors, or assignees pursuant to the terms of this contract. 
 
2. INDEPENDENT CONTRACTOR. 4 CCR 801-2 
THE CONTRACTOR SHALL PERFORM ITS DUTIES HEREUNDER AS AN INDEPENDENT CONTRACTOR 
AND NOT AS AN EMPLOYEE.  NEITHER THE CONTRACTOR NOR ANY AGENT OR EMPLOYEE OF THE 
CONTRACTOR SHALL BE OR SHALL BE DEEMED TO BE AN AGENT OR EMPLOYEE OF SIPA. 
CONTRACTOR SHALL PAY WHEN DUE ALL REQUIRED EMPLOYMENT TAXES AND INCOME TAX 
AND LOCAL HEAD TAX ON ANY MONIES PAID BY SIPA PURSUANT TO THIS CONTRACT. 
CONTRACTOR ACKNOWLEDGES THAT THE CONTRACTOR AND ITS EMPLOYEES ARE NOT ENTITLED 
TO UNEMPLOYMENT INSURANCE BENEFITS UNLESS THE CONTRACTOR OR THIRD PARTY PROVIDES 
SUCH COVERAGE AND THAT SIPA DOES NOT PAY FOR OR OTHERWISE PROVIDE SUCH COVERAGE. 
CONTRACTOR SHALL HAVE NO AUTHORIZATION, EXPRESS OR IMPLIED, TO BIND SIPA TO ANY 
AGREEMENTS, LIABILITY, OR UNDERSTANDING EXCEPT AS EXPRESSLY SET FORTH HEREIN. 
CONTRACTOR SHALL PROVIDE AND KEEP IN FORCE WORKERS’ COMPENSATION (AND PROVIDE 
PROOF OF SUCH INSURANCE WHEN REQUESTED BY SIPA) AND UNEMPLOYMENT COMPENSATION 
INSURANCE IN THE AMOUNTS REQUIRED BY LAW, AND SHALL BE SOLELY RESPONSIBLE FOR THE 
ACTS OF THE CONTRACTOR, ITS EMPLOYEES AND AGENTS. 
 
3. NON-DISCRIMINATION. 
The Contractor agrees to comply with the letter and the spirit of all applicable state and federal laws respecting 
discrimination and unfair employment practices. 
 
4. CHOICE OF LAW. 
The laws of the State of Colorado and rules and regulations issued pursuant thereto shall be applied in the 
interpretation, execution, and enforcement of this contract. Any provision of this contract, whether or not incorporated 
herein by reference, which provides for arbitration by any extra-judicial body or person or which is otherwise in 
conflict with said laws, rules, and regulations shall be considered null and void. Nothing contained in any provision 
incorporated herein by reference which purports to negate this or any other special provision in whole or in part shall be 
valid or enforceable or available in any action at law whether by way of complaint, defense, or otherwise. Any 
provision rendered null and void by the operation of this provision will not invalidate the remainder of this contract to 
the extent that the contract is capable of execution.  At all times during the performance of this contract, the Contractor 
shall strictly adhere to all applicable federal and State laws, rules, and regulations that have been or may hereafter be 
established. 
 
5. EMPLOYEE FINANCIAL INTEREST. CRS 24-18-201 & CRS 24-50-507 
The signatories aver that to their knowledge, no employee of SIPA or the State of Colorado has any personal or 
beneficial interest whatsoever in the service or property described herein. 
 
Effective Date: July 1, 2003 
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